Schedule Management Flow

Comprehensive Department	Engineering Department	Supervision Company	Construction Company

Construction Company:

Beginning

↓

1. Confirm Construction Schedule

Overall, Divided Project, Monthly and Weekly Schedule

Supervision Company:

2. Review and Approve — N (to 1. Confirm Construction Schedule)

Engineering Department:

3. Review and Approve — N (to 1. Confirm Construction Schedule), Y (from 2. Review and Approve)

Comprehensive Department:

4. Record (Y from 3. Review and Approve)

Construction Company:

5. Construct according to Schedule

Engineering Department:

6. Supervise Construction Progress

Supervision Company:

6. Supervise Construction Progress

Construction Company:

7. Adjust Major Control Points of Schedule

Supervision Company:

8. Review and Approve

Engineering Department:

9. Review and Approve — N (to 7. Adjust Major Control Points of Schedule)

Comprehensive Department:

10. Record — Y (from 9. Review and Approve)

Construction Company:

11. Confirm Visual Schedule

Approval Form of Project Visual Schedule

Supervision Company:

12. Review and Approve — N (to 11. Confirm Visual Schedule)

Engineering Department:

13. Review and Approve — N (to 11. Confirm Visual Schedule), Y (from 12. Review and Approve)

Comprehensive Department:

14. Record — Y (from 13. Review and Approve)

Engineering Department:

End